
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/11/2020

ESTIMATE SUMMARY 12:59:41

CONTID: C21208         ESTIMATE NO: 0002 PROG 2005

PCN: 21208-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LEETSDALE: MISSISSIPPI TO COLORADO PERCENT TIME:

PROJECT NO: STA0831-120                   

SH83A(LEETSDALE):MISS TO COLO(

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,046,365.90 PARTICIPATING $ $ 535,213.05

AWARD PROJECT AMT: 3,726,917.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,542.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.19

WORK DAYS

WORK DAYS

22.15%

3,150,278.67

535,213.05

535,213.05

521,671.03

$

$

$

$

896,087.23

0.00

896,087.23

0.00

896,087.23

-21,853.87

0.00

874,233.36

0.00

AMOUNT DUE 874,233.36 521,671.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 521,671.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

29.0 TIME ALLOW: 74

ORIG TIME ALLOW: 74

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/06/2020

04/06/2020

05/26/2020

12/19/2019

01/08/2020

01/29/2020

04/06/2020
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PCN: 21208-BID    ESTIMATE RUN 06/11/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

16.000

EACH

16.10000

0010 *Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

139.000

SY  

25.40000

0015 *Removal of Sidewalk 0.000

1,122.000

202-00200  
 

20,532.601,122.000

20,532.60

1,132.000

SY  

18.30000

0020 *Removal of Curb and Gutter 0.000

1,983.000

202-00203  
 

22,209.601,983.000

22,209.60

1,983.000

LF  

11.20000

0025 Removal of Asphalt Mat 0.000

84.000

202-00220  
 

7,434.0084.000

7,434.00

99.000

SY  

88.50000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

93,833.000

SY  

2.80000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

15,400.000

SF  

0.75000

0040 *Removal of Ground Sign 0.000

1.000

202-00810  
 

180.001.000

180.00

10.000

EACH

180.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

7.000

EACH

25.20000

0050 *Removal of Pull Box 0.000

27.000

202-00827  
 

12,150.0027.000

12,150.00

27.000

EACH

450.00000

0055 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

11,070.00000
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PCN: 21208-BID    ESTIMATE RUN 06/11/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 3 0.000

196.000

202-01130  
 

1,313.20196.000

1,313.20

196.000

LF  

6.70000

0065 *Removal of End Anchorage 0.000

1.000

202-01300  
 

230.001.000

230.00

2.000

EACH

230.00000

0070 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

63.000

EACH

75.50000

0075 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

49.000

EACH

170.00000

0080 *Potholing 1.000

3.500

203-01597  
 

2,070.004.500

1,610.00

30.000

HOUR

460.00000

0085 *Aggregate Bag 16.000

48.000

208-00035  
 

416.0064.000

312.00

100.000

LF  

6.50000

0090 *Concrete Washout Structure 1.000

2.000

208-00045  
 

4,830.003.000

3,220.00

4.000

EACH

1,610.00000

0095 *Storm Drain Inlet Protection (Type I) 750.000

0.000

208-00051  
 

5,700.00750.000

0.00

750.000

LF  

7.60000

0100 *Storm Drain Inlet Protection (Type II) 24.000

0.000

208-00052  
 

2,400.0024.000

0.00

40.000

LF  

100.00000

0105 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,113.00000

0110 *Removal and Disposal of Sediment (Labor) 2.000

17.000

208-00103  
 

8,930.0019.000

7,990.00

20.000

HOUR

470.00000
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PCN: 21208-BID    ESTIMATE RUN 06/11/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal and Disposal of Sediment (Equipment) 4.000

10.000

208-00105  
 

10,122.0014.000

7,230.00

20.000

HOUR

723.00000

0120 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

120.000

HOUR

310.00000

0125 *Removal of Trash 7.000

10.000

208-00107  
 

8,891.0017.000

5,230.00

25.000

HOUR

523.00000

0130 *Erosion Control Management 3.000

5.000

208-00207  
 

2,160.008.000

1,350.00

40.000

DAY 

270.00000

0135 *Adjust Manhole 64.000

1.000

210-04010  
 

54,405.0065.000

837.00

134.000

EACH

837.00000

0140 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0145 *Adjust Valve Box 53.000

0.000

210-04050  
 

34,874.0053.000

0.00

126.000

EACH

658.00000

0150 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.010

ACRE

15,090.00000

0155 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.010

ACRE

30,190.00000

0160 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

350.000

SF  

3.00000

0165 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

220.00000
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PCN: 21208-BID    ESTIMATE RUN 06/11/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 6) 0.000

29.570

304-06000  
 

3,844.1029.570

3,844.10

100.000

TON 

130.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 1.000

50.560

403-00720  
 

8,765.2051.560

8,595.20

412.000

TON 

170.00000

0180 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

9,114.000

TON 

120.00000

0185 *Stone Matrix Asphalt (Fibers)(Asphalt) (SPECIAL) 0.000

0.000

403-09221  
 

0.000.000

0.00

2,000.000

TON 

130.00000

0190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

4,691.000

GAL 

3.70000

0195 *Drilled Shaft (18 Inch) DRILLED CAISSON (18") 0.000

0.000

503-00018  
 

0.000.000

0.00

4.000

LF  

503.00000

0200 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

196.000

606-00302  
 

7,095.20196.000

7,095.20

196.000

LF  

36.20000

0205 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,318.00000

0210 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

3,623.001.000

3,623.00

1.000

EACH

3,623.00000

0215 *Concrete Sidewalk (6 Inch) 0.000

182.000

608-00006  
 

10,355.80182.000

10,355.80

294.000

SY  

56.90000

0220 *Concrete Curb Ramp 0.000

1,329.000

608-00010  
 

199,350.001,329.000

199,350.00

1,329.000

SY  

150.00000



CONTID: C21208         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21208-BID    ESTIMATE RUN 06/11/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Curb and Gutter Type 2 (Section II-B) 0.000

730.000

609-21020  
 

16,352.00730.000

16,352.00

730.000

LF  

22.40000

0230 *Curb Type 4 (Section B) (Key-Way) 0.000

5,234.000

609-40031  
 

36,114.605,234.000

36,114.60

5,234.000

LF  

6.90000

0235 *Curb (Median) (Special) 0.000

0.000

609-40120  
 

0.000.000

0.00

34.000

SY  

20.30000

0240 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

20,210.000

SF  

7.10000

0245 *Median Cover Material (Concrete) 0.000

18.000

610-00030  
 

100.8018.000

100.80

1,158.000

SF  

5.60000

0250 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

30.000

EACH

41.30000

0255 *Type One Pull Box 0.000

12.000

613-07001  
 

6,996.0012.000

6,996.00

12.000

EACH

583.00000

0260 *Type Two Pull Box 0.000

1.000

613-07002  
 

666.001.000

666.00

1.000

EACH

666.00000

0265 *Type Three Pull Box 0.000

13.000

613-07003  
 

9,607.0013.000

9,607.00

13.000

EACH

739.00000

0270 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

18,870.00000

0275 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

302.000

SF  

19.10000
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PCN: 21208-BID    ESTIMATE RUN 06/11/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

10.000

SF  

20.10000

0285 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

48.000

SF  

32.20000

0290 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

384.000

LF  

11.10000

0295 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

8.000

EACH

679.00000

0300 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

25.000

EACH

642.00000

0305 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

9.000

EACH

760.00000

0310 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

897.00000

0315 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

1.000

EACH

1,029.00000

0320 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

12.000

EACH

470.00000

0325 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

25.000

EACH

1,241.00000

0330 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

4.000

EACH

7,450.00000
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PCN: 21208-BID    ESTIMATE RUN 06/11/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,091.00000

0340 *Construction Surveying (Hourly) 15.000

32.500

625-00001  
 

8,550.0047.500

5,850.00

100.000

HOUR

180.00000

0345 *Mobilization 0.225

0.225

626-00000  
 

167,625.000.450

83,812.50

1.000

L S 

372,500.00000

0350 *Public Information Management (Tier IV) 40.000

29.000

626-01114  
 

5,092.2069.000

2,140.20

141.000

DAY 

73.80000

0355 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

184.000

GAL 

97.10000

0360 *Pavement Marking Paint (High Build) 0.000

32.910

627-00013  
 

1,346.0232.910

1,346.02

506.000

GAL 

40.90000

0365 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

2,104.000

SF  

15.30000

0370 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

564.000

SF  

20.40000

0375 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

5,662.000

SF  

10.20000

0380 *Flagging 61.750

242.500

630-00000  
 

10,009.83304.250

7,978.25

2,250.000

HOUR

32.90000

0385 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

1,000.000

HOUR

87.30000
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PCN: 21208-BID    ESTIMATE RUN 06/11/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Vehicle 0.500

0.000

630-00004  
 

2,310.500.500

0.00

2.000

EACH

4,621.00000

0395 *Traffic Control Inspection 23.000

11.000

630-00007  
 

7,140.0034.000

2,310.00

34.000

DAY 

210.00000

0400 *Traffic Control Management 10.000

18.000

630-00012  
 

40,264.0028.000

25,884.00

74.000

DAY 

1,438.00000

0405 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

100.001.000

100.00

4.000

EACH

100.00000

0410 *Construction Traffic Sign (Panel Size A) 6.500

35.000

630-80341  
 

4,150.0041.500

3,500.00

83.000

EACH

100.00000

0415 *Construction Traffic Sign (Panel Size B) 25.500

6.000

630-80342  
 

3,150.0031.500

600.00

63.000

EACH

100.00000

0420 *Construction Traffic Sign (Panel Size C) 18.500

0.500

630-80343  
 

1,900.0019.000

50.00

38.000

EACH

100.00000

0425 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,134.001.000

0.00

4.000

EACH

5,134.00000

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.500

1.000

630-80358  
 

5,135.002.500

2,054.00

5.000

EACH

2,054.00000

0435 *Drum Channelizing Device 3.000

40.000

630-80360  
 

2,205.9043.000

2,052.00

100.000

EACH

51.30000

0440 *Traffic Cone 125.000

150.000

630-80380  
 

2,832.50275.000

1,545.00

550.000

EACH

10.30000



CONTID: C21208         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 21208-BID    ESTIMATE RUN 06/11/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Stackable Vertical Panels 12.000

36.000

630-80393  
 

1,972.8048.000

1,479.60

96.000

EACH

41.10000

0450 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

51,520.00000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment 0.000

-16.620

700-70016  
 

-16.62-16.620

-16.62

20,000.000

F A 

1.00000

0470 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0480 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0485 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0490 F/A Adjust Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0495 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21208-BID    ESTIMATE RUN 06/11/2020

PROJECT: STA0831-120                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:59:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0505 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0510 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0515 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 770,618.23535,213.053,915,427.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Field Office (Class 2) 1.000

0.000

620-00002  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0525 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0530 Sanitary Facility 1.000

0.000

620-00020  
 

5,469.001.000

0.00

2.000

EACH

5,469.00000

CAT 125,469.000.00130,938.00CURRENT AMT0400 $ $ $

$ 896,087.23535,213.05$4,046,365.90$CURRENT AMTPROJECT TOTAL


